
SR 99 Tunnel Project – Interior Structures Weekly Report June 9, 2017 (covers June 2 to June 9)

Sections 
completed/planned

Distance completed 
(of 9,270 total feet)

Percent 
completed

Notes

Lower half of southbound west walls 5/5 3,959 feet 43 percent Corbels are about 1,050 feet away 
from the end of the TBM (backup 
car 3).Southbound roadway 2/2 6,096 feet 66 percent

Northbound walls 3/3 7,108 feet 77 percent

Corbels 3/3 7,749 feet 84 percent

Northbound roadway N/A N/A N/A

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect 
progress as it relates to the overall project schedule.
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